
From: Dan Gainer
To: Luna, Zolymar; Leshak, Andrea
Cc: Michael Miller; Kushner, Adam M.; Jorge J. García-Díaz; Neger, Hillary B.; Diaz, Fernando; Todd Leonard

(TLeonard@rubikenv.com)
Subject: Proteco: Letter requesting Ninety (90) day extension to Site Schedule
Date: Tuesday, May 25, 2021 5:07:48 PM
Attachments: Request for Schedule Extension- Proteco Site-May 25-2021.pdf

Greetings:
Attached is the above referenced letter requesting a ninety (90) day extension to the project
schedule.
The Group estimates that we will require approximately 44 actual working days in the field prior to
the Site Reconnaissance Visit to complete the site clearing work once we have received the approval
to proceed.
 
We acknowledge  that EPA and DNER will perform a joint review of the Site Clearing Plan we
submitted on May 24, 2021.
We also understand that DNER will assist EPA in determining the “substantive requirements”, as
opposed to a permit, that may be required for clearing the site.
The request for schedule extension is also to provide EPA and DNER the time necessary to complete
the review and approval process.
 
Please contact me if you have any questions or need additional information to support this request
 
 
Best Regards
 
Dan Gainer, PG CSM
Project Coordinator
De maximis, inc.
450 Montbrook Lane
Knoxville, TN  37920
 
Cell: (865) 621-9315
 

ATTENTION: This e-mail message, including any attachment, is confidential and may be
privileged. If you are not the intended recipient, then please (i) do not print, forward, or copy
this e-mail, (ii) notify us of the error by a reply to this e-mail, and (iii) delete this e-mail from
your computer. Thank you.
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-Via Email- 
Luna.Zolymar@epa.gov 
Leshak.Andrea@epa.gov 
 
May 25, 2021 
 
Zolymar Luna Díaz, RPM 
United States Environmental Protection Agency, Region 2 
Caribbean Environmental Protection Division  
City View Plaza II Suite 7000 
Road PR-165 KM 1.2  
Guaynabo, PR  00968 
 
Andrea Leshak, Esq. 
Attorney-Advisor 
United States Environmental Protection Agency, Region 2 
Office of Regional Counsel  
290 Broadway 
17th Floor 
New York, NY  10007  
 
Subject:  Request for Sixty (60) Day Extension for PROTECO Site Reconnaissance Visit 
 
Dear Ms. Luna: 
I write on behalf of the PROTECO Site potentially responsible parties’ group (“Group”), pursuant to Paragraph 34(a) of the 
Administrative Settlement Agreement and Order on Consent for Remedial Investigation/Feasibility Study (“Order”) and 
Paragraph I of the Statement of Work attached to the Order as Appendix C.  In accordance with the Order and SOW, we are 
submitting this request for a sixty (60) day extension of time starting upon EPA and Puerto Rico Department of Natural and 
Environmental Resources (“DNER”) approval of our Site Clearing Plan submitted on May 24, 2021, to the United States 
Environmental Protection Agency (“EPA”) for review and comment, to initiate the schedule for the site reconnaissance visit.   
 
Site reconnaissance is currently scheduled for June 4, 2021.  The Group submitted its Site Clearing Plan to the EPA for review 
and comment on May 24, 2021.  As described in the plan, the Group proposes to clear the vegetation at the site in order to 
affect a complete survey of the site and allow for a safe site reconnaissance visit. 
 
Site reconnaissance necessarily must await EPA’s written approval of the Site Clearing Plan. Once EPA’s approval of the Site 
Clearing Plan has been obtained, as well as DNER’s approval and/or indication of substantive requirements, the Group will 
proceed with the vegetation clearing work and survey work at the site as quickly as possible. 
 
Please contact me you require additional information or have any questions regarding this request.  We look forward to hearing 
from you in the near future regarding this request for a schedule extension. 
 
Sincerely,  
 


 
Daniel N. Gainer, PG 
Project Coordinator 
 







 
______________________________________________________________________________________________________ 
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Cc: Proteco Landfill Superfund Site Technical Committee 
 Mike Miller, de maximis, inc. 
 Jaime Feliciano, Geosyntec, Project Consultant 






